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1. Overview / Executive Summary 
 
The purpose of this report is to provide an update to the Federal Highway 
Administration (FWHA) on the ongoing efforts of the Maryland State Highway 
Administration (SHA) in meeting the requirements of the Americans with Disabilities Act 
(ADA).  The report is organized as outlined in the Table of Contents, including the self-
evaluation and transition plan for Access to Public Right of Way (PROW), accessible 
pedestrian signals (APS), public involvement, training, and other ongoing activities. 
 
Regular reports will be submitted to the FHWA highlighting the status of various 
activities, accomplishments in the past period, and anticipated progress in the upcoming 
period. 
 
 
 
  

Maryland State Highway Administration 
Policy on Non-Discrimination and Equal Access 

Under the Americans with Disabilities Act 
 
 

The Maryland State Highway Administration (MSHA) is committed to a policy of full 
accessibility and does not discriminate in the provision of any of its business 

activities. The Administration is committed to upholding the intent and spirit of the 
Americans with Disabilities Act (ADA) and Section 504 of the Rehabilitation Act of 

1973 to the fullest extent possible. This commitment extends to all programs, 
services and activities of SHA, such that no qualified individual with a disability shall 

be discriminated against on the basis of his or her disability. 
 

It is SHA’s responsibility and desire that no person in the State of Maryland be 
excluded from participation in, be denied the benefits of, or be subjected to 

discrimination under any program or activity supported by SHA based on their 
disability, as provided by the Americans with Disabilities Act of 1990 and Section 504 
of the Rehabilitation Act of 1973.  It is also the responsibility of each and every SHA 

employee to work cooperatively to achieve the goals and objectives of this 
statement. 

 
SHA is fully committed to the goal of achieving equal opportunity and non-

discrimination for all persons in their interactions with SHA. 
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During this quarter, SHA continued to focus on public outreach, internal ADA 
awareness, technical and construction training, updating both the Self-Evaluation and 
Transition Plan and implementing ADA retrofit projects.  In addition, SHA continued to 
implement and complete APS projects throughout the State and held its ADA Peer 
Exchange.   
 
Three public meetings were held this quarter in Carroll, Worcester and a multi-county 
meeting in Western Maryland for Alleghany, Garrett and Washington counties.  
Attendance for the three meetings was lower than those held last quarter as these 
meetings were not held in conjunction with local commissions on disabilities, but there 
was valuable input given at the Carroll county meeting. The final public meeting is being 
held in Charles County and is planned to occur in early February. 
 
Progress continues in the area of Accessible Pedestrian Signals (APS).  Since the 
report submitted in October 2008, 17 additional APS projects are under construction or 
complete.  These include both APS retrofit projects as well as APS installation under 
new capital program projects.  There are approximately 450 additional intersections in 
design for APS projects, including both retrofit and capital program projects.   
 
SHA continues to make progress in meeting the requirements of ADA.  We continue to 
work on our current initiatives while expanding our focus to areas such as construction 
and the maintenance of accessible pedestrian paths during construction.  This quarter 
we are especially proud to report that we reached the 3,000 mark for the number of 
employees that have completed ADA Awareness Training. We look forward to 
continuing our public outreach, completing our self-evaluation and moving towards 
implementation through our transition plan.  We also expect to continue working in 
partnership with our ADA Advisory Committee, and the states that participated in the 
ADA Peer Exchange. 
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2. Self-Evaluation of Access to Public Right of Way (PROW) 
 
The purpose of the self-evaluation is to conduct a comprehensive review of access to 
public right-of-way (PROW) facilities meeting ADA Accessibility Guidelines (ADAAG) 
standards.  The results of the self-evaluation will be used to identify and prioritize 
improvements that will be implemented through the transition plan. 
 
2.1 Action Plan / Schedule 
 
The anticipated schedule for the Self-Evaluation process and report has been updated 
based on the status of public outreach.  The schedule is outlined below: 
 
Data collection and inventory   December 2006 - completed 
Determine deficiencies    December 2006 - completed 
Establish ADA Advisory Committee  July 2006 - completed 
Public meetings for self-evaluation  April 2007 through February 2009 
Report on Self-Evaluation    February 2009  
 
The “living” draft of the Final Report on Self-Evaluation continues to be updated to 
reflect input from public meetings held.  SHA will continue to update the Self-Evaluation 
as public meetings are completed and anticipates completing the report in February 
after the final public meeting.  

 
2.2 Status: Completed / Ongoing 
 

• Public meetings were held in Worcester and Carroll counties in November and 
December and a multi-county meeting was held in December for Alleghany, 
Garrett and Washington counties. 

 
• The Charles county meeting will be scheduled for February 2009. 
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3. Transition Plan for Access to Public Right of Way (PROW) 
 
The purpose of the Transition Plan is to set forth the steps necessary to complete 
changes needed to achieve accessibility to public right of way (PROW).   
 
3.1 Action Plan / Schedule 

The Transition Plan will prioritize the items identified in the self-evaluation based on 
criteria to be applied consistently throughout the State, describe the methods to be used 
to make facilities accessible, identify funding, and develop a specific schedule for 
improving facilities.  The anticipated schedule for the Transition Plan process and report 
has been updated based on the status of the Self-Evaluation and public meetings as 
outlined below:  

Prioritize items identified in Self-Assessment  Fall 2006 through completion 
Describe methods used to make facilities accessible Ongoing 
Develop specific schedule for improving facilities Ongoing through completion 
Transition Plan       Early 2007 through completion 

The Transition Plan will be a “living” document that will track deficiencies identified, 
prioritize projects, and identify deficiencies that would be addressed by other 
programmed projects, track implementation, and update the schedule.  

3.2 Status: Completed / Ongoing 
 
• Launched SHA’s ADA Portal, a GIS-based system to aide in tracking, mapping, 

prioritizating, and implementing ADA improvements.  
 
• The criteria for prioritization were finalized.  The prioritization system was created to 

determine where the greatest need for ADA compliance exists.  The list of items in 
descending order of importance is: 

 
o Pedestrian incidents (accidents or fatalities) 
o Feedback from the community or local jurisdiction 
o Government facilities (federal/state/local) – within a ½ mile 
o Public facilities – within a ½ mile 
o Mass transit stops (including bust stops and stations) – within a ½ mile 

 
Each of these elements is assigned a point value.  Pedestrian incidents receive the 
highest points, followed by feedback from the community or local jurisdictions.  
Government facilities, public facilities and mass transit are equally weighted with the 
lowest value. 
 

• The second draft of the Transition Plan was also completed and has been 
distributed for internal review and comment. 
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• This quarter three (3) projects are under construction along MD 648 (Anne Arundel 
County), MD 372 (Baltimore County) and MD 700 (Harford County).  Projects 
continue to be designed for implementation. 
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4. Accessible Pedestrian Signals (APS) 
 
This section provides a summary of the activities pertaining to the implementation of 
APS. 
 
4.1 Status: Completed / Ongoing 
 

• Since the last report, 17 additional APS projects are under construction or 
completed, making a total of 394 projects (see attachment 4A).  These include 
both reconstruction projects as well as new traffic signals. 

 
• There are approximately 450 additional intersections in design for APS, including 

both reconstruction and new traffic signals.  Of these, approximately 270 are 
scheduled for Notice to Proceed through December 2009 and approximately 10 
are scheduled after December 2009 (see Attachment 4B).  An additional 170 
intersections have been identified but are not scheduled at this time because 
they are tied to other State or developer projects with uncertain schedules or the 
lack of resources. 
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5. Public Involvement 
 
This section provides a summary of the public involvement activities relating to the Self-
Evaluation and Transition Plan for Access to PROW as well as the implementation of 
APS and other outreach opportunities. 
 
5.1 ADA Advisory Committee 
 
The ADA Advisory Committee met this quarter to discuss the progress made with the 
Self Evaluation, Transition Plan, APA program, funding, project status, the ADA portal 
and the finalization of the prioritization criteria.   
 
5.2 Self-Evaluation of Access to PROW 
 
Public meetings to present the findings of the Self-Evaluation continued to be advertised 
and run concurrently with local county commission meetings, where possible.  A few of 
the remaining counties do not have commissions.  Meetings held last quarter included 
Carroll, Worchester and Western Maryland counties (Alleghany, Garrett and 
Washington). The comments received were consistent with those from previous 
meetings such as areas where there are no sidewalks, specific locations that presented 
challenges to mobility such as lack of ramps and the use of APS. 
 
5.3 Transition Plan for Access to PROW 
 
SHA will continue to review the input from the public outreach conducted during the self-
evaluation in prioritizing needs.  Further opportunities for periodic public input will be 
included in the development of the transition plan.  SHA will solicit and review 
comments from people with disabilities and other interested individuals or organizations 
and make the final Plan available for public inspection.  There are numerous other 
methods for public input including e-mail, mail, phone, TTY, etc. 
 
5.4 APS 
 
No public involvement activities this quarter. 
 
5.5 Other Outreach  
 
This quarter SHA participated at the annual Maryland Department of Transportation 
(MDOT) Secretary's Conference on Accessible Transportation by giving a presentation 
on SHA's requirements for accessible work zones.  Additionally, SHA provided an 
informational booth with information on SHA's overall ADA program including laptop 
access to the ADA Portal. 
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6. Training 
 
6.1 Technical Training  
 
Both design and construction training continued this quarter. The participants included 
utility companies, county staff and contractors.  
 
a. Design Training 
 
This quarter 23 people received the technical training for design guidelines. 
 
b. Construction Training 
 
Forty-five people received the training developed for construction staff to deal 
specifically with constructability issues.   
 
6.2 Awareness Training 
 
SHA developed ADA awareness training for SHA staff (all districts and offices) to focus 
on awareness of Title II issues and how ADA requirements affect each individual’s 
rights and responsibilities. The SHA Administrator made the mandatory for all SHA 
employees. 
 
Seven hundred-eleven (711) employees completed awareness training this quarter, 
bringing the total number of employees trained to 3,030.  This represents more than 
94% of SHA’s total staff and includes administrative, planning, design, maintenance and 
field personnel.   
 
6.3 Other Training 
 
No other training activities this quarter. 
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7. Other Activities 
 
7.1 Self-Evaluation for SHA Facilities 
 
SHA facility assessments commenced to determine what buildings are or are not 
accessible in accordance with the most current ADA Accessibility Guidelines (ADAAG).  
This quarter 24 shops, 4 district offices and SHA Headquarters were surveyed.  It is 
anticipated that the remaining shops and offices will be completed in the next quarter. 
 
7.2 ADA Peer Exchange 
 
The ADA Peer Exchange included representatives from the DOTs in the Mid-Atlantic 
area (Maryland, Delaware, and the District of Columbia) and from Florida and Texas.  
The group met and shared best practices and lessons learned regarding ADA 
accessibility in PROW.  Prior to the exchange, a pre survey was sent to identify the 
participant’s areas of interest.  As a result, the following areas of interest were identified: 
Self Evaluation Data Collection, Lessons learned, Transition Plans and Accessible 
Pedestrian Signal (APS). 
 
During the Peer Exchange, representatives from Maryland, Delaware, the District of 
Columbia, Florida and Texas met, listened to presentations and participated in open 
discussion on the four identified areas of interests.  Bob Cosgrove, formerly of FHWA, 
also presented from the federal perspective. 
 
7.3 Other 
 
The National Partnership for Highway Quality (NPHQ),  presented the Maryland State 
Highway Administration (SHA) with the "2008 Making A Difference - Breaking the Mold" 
award for excellence for SHA's ADA Compliance Program, which includes public 
outreach, awareness and technical training, project development, construction, 
installation and operations of Accessible Pedestrian Signal devices, sidewalks and 
ramps on State highways throughout Maryland. 
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8. Highlights of Activities Accomplished this Quarter 
 
This section summarizes items contained throughout this report in an effort to highlight 
the activities accomplished this quarter. 
 
• Prioritization criteria finalized. 
• ADA Portal launched. 
• Held public meetings in Carroll, Worcester and Western Maryland (Alleghany, 

Garrett and Washington counties). 
• Second draft of Transition Plan completed. 
• Over 700 employees completed awareness training this quarter.  
• Finalized facility evaluation checklist form.  
• Total of 30 SHA facilities were surveyed for ADA accessibility. 
• Continued implementation of ADA retrofit projects and APS implementation. 
• Recipient of NPQH "2008 Making A Difference - Breaking the Mold" award for 

excellence. 
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9. Activities Anticipated in the Next Quarter 
 
This section summarizes items contained throughout this report in an effort to highlight 
the activities anticipated in the next quarter. 
 
• Hold final public meeting in Charles County. 
• Continue prioritization of improvements using prioritization criteria and ADA Portal. 
• Finalize Self-Evaluation for PROW. 
• Finalize development of Transition Plan for PROW 
• Continue design and implementation of improvements to PROW. 
• Continue review of recently completed construction projects. 
• Continue design and construction of APS projects. 
• Continue coordination with ADA Advisory Committee. 
• Continue technical training for SHA and consultant, design, construction, and 

maintenance staff. 
• Continue awareness training within SHA offices and divisions. 
• Continue development and updating of the SHA ADA website. 
• Continue to provide information/guidance to other interested jurisdictions. 
• Complete facilities self-evaluation field work. 
 
 

 



Maryland APS Status Report: 01/09/2009
List of Projects with Status of "Completed" or "Under Construction"

Status: COMPLETED

County Dist Main Route
Date 

Complete
No of 

Locations TypeIntersecting Road 
AA 5 10/06/2007 1 RMD 176 (Dorsey Rd) MD 648 (Balt - Annap Blvd)

AA 5 04/30/2008 1 RMD 176 (Dorsey Rd) Connelley Dr

AA 5 07/24/2007 1 RMD 177  (Mountain RD) Magothy Beach Rd/Elizabeth Rd

AA 5 09/11/2008 1 RMD 198 (Laurel Fort Meade Rd) Russett Green East/ Entrance to 
Corridor Marketplace

AA 5 05/06/2008 1 RMD 198 (Laurel Fort Meade Rd) Maryland City Plaza

AA 5 05/06/2008 1 RMD 198 (Layrel Fort Meade Rd) Old Annapolis/Whiskey Bottom Rd

AA 5 07/10/2008 1 RMD 2 (Gov Ritchie Hwy) MVA ent

AA 5 08/06/2008 1 RMD 253 (Mayo Rd) Londontown Rd/Stepney's Ln

AA 5 04/02/2008 1 AMD 3 Bus (Robert Crain Hwy) Central Ave/ Post 40 Rd

AA 5 08/01/2007 1 AMD 424 (Davidsonville Rd) Riedel Rd

AA 5 01/31/2008 1 AMD 450 (West St) Chinquapin Round Rd

AA 5 01/15/2008 1 AMD 450 (West St) Russell St

AA 5 01/23/2008 1 AMD 450 (West St) Admiral Dr

AA 5 Mar-07 1 AMD 648 (Baltimore Annapolis Blvd) Furnace Branch Rd

AA 5 09/30/2007 1MD 70 MD 435 (Taylor Ave)

AL 6 06/13/2007 1 AUS 40 Alt (National Hwy) MD 36/Broadway St

BA 4 08/04/2007 1 RUS 1 Fullerton Plaza/Putty Hill Plaza

Page 1 of 22

tayloca3

tayloca3

tayloca3
ATTATCHMENT 4A



County Dist Main Route
Date 

Complete
No of 

Locations TypeIntersecting Road 
BA 4 08/11/2007 1 RUS 1 Ridge Rd / Putty Hill Ave

BA 4 08/11/2007 1 RUS 1 Slater Ave

BA 4 08/01/2007 1 RUS 1 Silver Spring Rd

BA 4 08/15/2007 1 AUS 1 Commerce Dr

BA 4 08/15/2007 1 NUS 1 Alt Robert young

BA 4 12/01/2007 1 NUS 1(Belair Rd) Willow Ave

BA 4 09/24/2008 1MD 122 Belmont Ave/Security Square Mall

BA 4 10/18/2007 1 RMD 122 (Security Blvd) E. Perimeter Dr

BA 4 10/19/2007 1 RMD 122 (Security Blvd) Whitehead Rd/Court

BA 4 10/18/2007 1 RMD 122 (Security Blvd) Woodlawn Dr

BA 4 10/22/2007 1 RMD 122 Security Blvd Gwynn Oak Ave

BA 4 08/06/2007 1 NMD 140 Glyndon Dr

BA 4 12/20/2007 1 AMD 144   (Frederick Rd) MD 166 (Rolling Rd)/Hillcrest ES

BA 4 Jun-05 1 RMD 146 Goucher/Locustvale

BA 4 03/26/2008 1MD 150 Orville Road/Wallace Engine 
Company Entrance

BA 4 11/18/2008 1MD 150 Virginia Avenue

BA 4 06/01/2007 1 AMD 26 Old Court Rd

BA 4 08/09/2007 1 AMD 26 Essex Rd

BA 4 May-05 1 AMD  26 Offutt Road

BA 4 1 AMD 26 Kelox
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tayloca3
ATTATCHMENT 4A (continued)



County Dist Main Route
Date 

Complete
No of 

Locations TypeIntersecting Road 
BA 4 06/25/2007 1 AMD 26 Patterson Ave

BA 4 08/22/2007 1 AMD 26 Buckingham Rd

BA 4 May-07 1 AUS 40 Ebeneezer

BA 4 Mar-07 1 AMD 43 MD 150

BA 4 Apr-07 1 AMD 45 Pennsylvania Ave

BA 4 Aug-05 1 AMD 45 Padonia Road

BA 4 Apr-07 1 AMD 45 Chesapeake Ave

BA 4 Sep-04 1 RMD 45 Fairmont

BA 4 Mar-06 1 RMD  45 Drumcastle SC/ York Road Plaza

BA 4 Before 07 1 RMD 45 Shawan Rd

BA 4 09/10/2007 1 AMD 45 Sister Pierre Dr

BA 4 Apr-07 1 AMD 45 Galloway

BA 4 07/12/2007 1 AMD 45 (York Rd) Timonium Rd

BA 4 01/23/2008 1 AMD 542 Taylor Ave

BA 4 Sep-04 1 AMD 542 Joan/Musula

BA 4 Sep-04 1 AMD 542 Joppa Rd.

BA 4 Bef 2005 1 AMD 542 Putty Hill Ave

BA 4 Jan-06 1 RMD 542 Deanwood Road

BA 4 Jul-04 1 AMD 542 (Loch Raven Blvd) Glen Keith Rd

BA 4 11/29/2007 1 RMD 700 (Martin Blvd) Riverton Rd
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tayloca3
ATTATCHMENT 4A (continued)



County Dist Main Route
Date 

Complete
No of 

Locations TypeIntersecting Road 
BA 4 Jan-07 1 AMD 702 MiddleBorough

CA 5 12/18/2007 1 RMD 765 MD 760

CE 2 09/18/2008 1MD 273 Western Site Access (Rising Sun SC 
Ent)

CH 5 10/01/2007 1 A Middletown Lexington Dr

CH 5 10/18/2007 1 R Smallwood Dr St Patrick's Dr

CL 7 Sep-06 1 AMD 140 Englar

CL Jun-04 1 RMD 27 MD 32 (Main St)

CL 7 Jan-07 1 AMD 30 MD 482 / Fairmont Rd

CL 7 09/26/2007 1 AMD 31 (New Windsor Rd) Uniontown Rd

DO 1 06/18/2007 1 RMD 16    Church Creek Rd MD 341(Race St)/Maple Dam Rd

DO 1 06/18/2007 1 RUS 50    (Sunburst Hwy) Meteor Ave / Cedar St

DO 1 06/18/2007 1 RUS 50    (Sunburst Hwy) Maryland Ave

DO 1 06/18/2007 1 RUS 50    (Sunburst Hwy) Crusader Rd

FR 7 Sep-06 1 AMD 194 (Woodsboro Pk) E. Frederick

FR 7 Oct-06 1 NMD 351 Tuscarora

FR 7 Oct-06 1 AMD 351 Ballinger

FR 7 Aug-06 1 AMD 355 Holiday/Genstar Drs.
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County Dist Main Route
Date 

Complete
No of 

Locations TypeIntersecting Road 
FR 7 Aug-06 1 AMD 80 Singleton

FR 7 02/08/2008 1MD 80 Relocated MD 355

FR 7 02/08/2008 1MD 80 Campus

FR 7 02/08/2008 1MD 80 Existing MD 355

HA 4 Apr-07 1 AMD 22 Mt Royal

HA 4 05/08/2008 1MD 24 Boulton St.

HA 4 08/24/2007 1 NMD 543   (Riverside Pkwy) Brass Mill Rd/Church Creek Rd

HO 7 Jun-06 1 AUS 1 Levering

HO 7 Jun-07 1 NUS 1 Maier Rd

HO 7 01/02/2008 1 AUS 1 (Washington Blvd) North Laurel Rd

HO 7 08/13/2007 1 AMD 103 Long Gate Pkwy

HO 7 04/03/2008 1MD 103 104 (Waterloo Rd)/South Haven Dr

HO 7 Dec-06 1 AMD 103 Stonecrest/Wheatfield

HO 7 May-07 1 AMD 103 Old Columbia

HO 7 06/07/2007 1 AMD 108 Columbia Rd

HO 7 08/28/2007 1 AMD 108 MD 216/Highland

HO 7 03/05/2008 1 AMD 108   (Clarksville Pike) Auto Dr/Signal Bell Ln

HO 7 10/14/2008 1 AMD 175 (Patuxent Pkwy) Tamar Dr

HO 7 11/14/2008 1US 40 Bethany Lane/Centennial Lane
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County Dist Main Route
Date 

Complete
No of 

Locations TypeIntersecting Road 
HO 7 02/28/2008 1 AMD 97 (Ruxbury Mills RD) Carrs Mill

HO 7 07/15/2008 1 RMD 99 (Old Frederick Rd) Wetherburn Road/ Maplewood Drive

MO 3 07/15/2008 1 

MO 3 07/29/2008 1 RMD 118 (Germantown Rd) MiddleBrook Rd

MO 3 07/17/2008 1 RMD 118 (Germantown Rd) Chrystal Rock DR

MO 3 07/01/2007 1 AMD 118 (Germantown Rd) Wisteria Rd

MO 3 12/01/2006 1 AMD 118 (Germantown Rd) Aircraft Dr / Department of Energy

MO 3 09/13/2007 1 AMD 119 (Great Seneca Hwy) Dawsons Farm Rd / Climbing Ivy Dr

MO 3 10/01/2006 1 AMD 119 (Great Seneca Hwy) Kentslands Blvd

MO 3 07/17/2008 1 RMD 119 (Great Seneca Hwy) Middlebrook Rd

MO 3 05/01/2007 1 AMD 119 (Great Seneca Hwy) Lakelands  Dr

MO 3 07/24/2008 1 RMD 119 (Great Seneca Hwy) Wisteria Dr

MO 3 06/01/2007 1 AMD 124 (Quince Orchard Rd) Longdraft Rd

MO 3 12/20/2007 1 AMD 124 (Quince Orchard Rd) Twin Lakes Dr

MO 3 03/06/2008 1 AMD 124 (Woodfield Rd) MD 108 (Main St)

MO 3 12/01/2006 1 AMD 182 (Layhill Rd) Middlevale La

MO 3 10/31/2007 1 AMD 185 (Connecticut Ave) Washington St

MO 3 08/19/2008 1 AMD 185 (Connecticut Ave) MD 191 (Bradley La)

MO 3 08/24/2008 1MD 187 MD 188

MO 3 05/06/2008 1 AMD 187 (Old Georgetown Rd) Greentree Rd / South Dr
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County Dist Main Route
Date 

Complete
No of 

Locations TypeIntersecting Road 
MO 3 03/03/2008 1 NMD 190 (River Rd) Burdette Rd

MO 3 07/10/2007 1 AMD 190 (River Rd) Little Falls Pkwy

MO 3 04/01/2006 1 RMD 193 Inwood Road

MO 3 08/14/2007 1 NMD 193 (University Blvd) I-495 Off Ramp

MO 3 03/01/2007 1 AMD 195 (Carroll Ave) Laurel Ave

MO 3 03/01/2007 2 AMD 195 (Carroll Ave) MD 410 (East West Hwy)

MO 3 Jun-06 1 AMD 195 (Carroll Ave) Tullip Ave.

MO 3 02/15/2008 1 NMD 27 (Ridge RD) Oak Dr

MO 3 12/19/2007 1 APS/CPSMD 28 Nelson Avenue

MO 3 01/25/2007 1 RMD 28  (Key West Ave/Darnstown 
Rd)

Darnstown Rd

MO 3 10/01/2006 1MD 28 (Darnestown Rd) Owens Glen Way

MO 3 08/01/2006 1 AMD 28 (Darnestown Rd) MD 124 (Quince Orchard Rd)

MO 3 01/01/2007 1 AMD 28 (Key West Ave/Darnestown 
Rd)

Darnestown Rd

MO 3 06/10/2008 1 AMD 28 (W. Jefferson St) Washington St

MO 3 08/01/2007 1US 29 Southwood rd

MO 3 06/01/2007 1 RUS 29 Lockwood  Rd

MO 3 06/01/2007 1 RUS 29 MD 193

MO 3 03/01/2005 1 AUS 29 Ellsworth Dr.

MO 3 05/27/2008 1 RMD 29 (Colesville Rd) Spring St.

MO 3 06/01/2007 1 AUS 29 (Columbia Pk) Prelude Dr
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County Dist Main Route
Date 

Complete
No of 

Locations TypeIntersecting Road 
MO 3 06/01/2007 1US 29 (Columbia Pk) Burnt Mills Ave

MO 3 06/01/2007 1 AUS 29 (Columbia Pk) Burnt Mills Shopping Center

MO 3 11/02/2007 1 AUS 29 (Columbia Pk) East Randolph Rd / Cherry Hill Rd

MO 3 01/01/2007 1 AMD 320 (Piney Branch Rd) Dale Dr

MO 3 07/15/2008 1MD 355 Pooks Hill Road

MO 3 08/28/2006 1 APS/CPSMD 355 Foreman Blvd.

MO 3 07/01/2006 1 RMD 355 King Farm Blvd.

MO 3 01/09/2008 1 APS/CPSMD 355 Mid-block/North of Wisconsin Circle

MO 3 06/30/2008 1 RMD 355 Somerset Terrace

MO 3 06/01/2007 1 AMD 355 (Frederick Rd) Indianola Ave / Watkins Pond

MO 3 06/01/2007 1 AMD 355 (Frederick Rd) Redland Blvd

MO 3 02/04/2008 1 RMD 355 (Wisconson Ave) South Park Ave / Montgomery St

MO 3 08/26/2008 1 AMD 355 (Wisconson Ave) Wilson Dr

MO 3 08/12/2008 1 AMD 396 (Massachusetts Ave) Westbard Ave

MO 3 Mar-06 1 AMD 410 Blair Park Plaza/NOAA

MO 3 12/01/2006 1MD 547 (Strathmore Ave) Kenilworth Ave

MO 3 03/04/2008 1 RMD 586 (Veirs Mill Rd) Parkland Dr / Gaynor Rd

MO 3 03/01/2006 1 RMD 586 (Veirs Mill Rd) WMATA / Westfield Mall ENT

MO 3 03/01/2006 1MD 586 (Veirs Mill Rd) Reedie Dr

MO 3 03/01/2007 1 RMD 586 (Veirs Mill Rd) MD 193 (University Blvd)
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County Dist Main Route
Date 

Complete
No of 

Locations TypeIntersecting Road 
MO 3 10/01/2007 1 NMD 586 (Veirs Mill Rd) Broadwood Dr

MO 3 05/01/2008 1MD 650 Good Hope / Bonifant

MO 3 08/01/2007 1 AMD 650 (New Hampshire Ave) Lockwood Rd

MO 3 11/01/2006 1 AMD 650 (New Hampshire Ave) Mahan Rd / Schindler Dr

MO 3 02/06/2008 1 AMD 97 (Georgia Ave) Emory Lane

MO 3 04/08/2005 1 RMD 97 (Georgia Ave) Windham Ln.

MO 3 07/01/2004 1 RMD 97 (Georgia Ave) Seminary Ave.

MO 3 05/27/2008 1 A US 29 (Colesville Road) Spring Street

PG 3 10/11/2007 1 AUS 1 (Baltimore Ave) Rhode Island/Ewing

PG 3 May-07 1 RUS 1 (Baltimore Ave) Queensbury Rd

PG 3 Aug-06 1 RUS 1 (Baltimore Ave) MD 410 (East West Hwy)

PG 3 Apr-07 1 RUS 1 (Baltimore Ave) Oglethorpe Rd

PG 3 03/27/2008 1 RMD 193 West Park Dr

PG 3 Aug-06 1 AMD 193 (Greenbelt Rd) Hanover Pkwy

PG 3 08/28/2007 1 NMD 193 (Greenbelt Rd) Frankfort Dr/School Exit

PG 3 02/12/2008 1 AMD 193 (Greenbelt Rd) Metzerott Rd

PG 3 Feb-07 1 RMD 193 (Greenbelt Rd) NASA/Cipriano

PG 3 Nov-06 1 AMD 193 (Greenbelt Rd) Cherrywood Rd / 60th St

PG 3 Nov-06 1 AMD 193 (Greenbelt Rd) Cunningham Dr

PG 3 Nov-05 1 AMD 193 (Greenbelt Rd) Lakecrest Dr.
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County Dist Main Route
Date 

Complete
No of 

Locations TypeIntersecting Road 
PG 3 07/12/2007 1 RMD 197 (Collington Rd) Kenhill Dr / London Ln

PG 3 Jun-06 1 AMD 197 (Laurel-Bowie Rd) MD 198 (Fort Meade Rd)/Irving

PG 3 May-06 1 AMD 197 (Laurel-Bowie Rd) Muirkirk Road

PG 3 Apr-06 1 AMD 201 (Kennilworth Ave) Riverdale Rd.

PG 3 10/07/2007 1 AMD 202   (Largo Rd) Prince Georges Community College

PG 3 09/28/2007 1 AMD 202   (Largo Rd) South Campus Way

PG 3 Jul-06 1 AMD 202 (Largo Rd) Arena Dr

PG 3 04/25/2008 1 AMD 210 (Indian Head Hwy) Audrey La

PG 3 04/15/2008 1MD 212 Beltsville Rd

PG 3 03/11/2008 1MD 212 Ammindale Rd & Old Gunpowder Rd

PG 3 01/22/2008 1 AMD 212 (Riggs Rd) Ray Road

PG 3 07/08/2008 1 RMD 212 (Riggs RD) MD 211 (Sargent Rd)

PG 3 07/09/2007 1MD 218 (Suitland RD) Shadyside Rd

PG 3 03/28/2008 1MD 337 Command Dr & Shopping Ctr Ent

PG 3 04/03/2008 1MD 337 Suitland Rd/Westover Dr

PG 3 03/28/2008 1MD 337 Andrews Manor SC Ent

PG 3 03/05/2008 1 RMD 4 Forestville Rd

PG 3 Nov-06 1 AMD 4 (Pennsylvania Ave) Donnell Dr

PG 3 06/09/2008 1MD 410 Prince George's Plaza/Metro Station

PG 3 May-07 1 AMD 410 (East West Hwy) Taylor Ave
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County Dist Main Route
Date 

Complete
No of 

Locations TypeIntersecting Road 
PG 3 11/01/2007 1 RMD 410 (East West Hwy) Belcrest Rd

PG 3 10/14/2008 1 RMD 458 MD 4

PG 3 06/12/2008 1MD 458  (Silver Hill Rd) Marlboro Pike

PG 3 11/16/2007 1 NMD 458 (Silver Hill Rd) Penn Station Shopping Center

PG 3 Jan-06 2 AMD 459 (Columbia Pike) 50 On Ramp/Cheverly Rd & 50 Off 
Ramp

PG 3 02/11/2008 1 RMD 5    (Branch Ave) Curtis Dr

PG 3 08/27/2008 1MD 500 MD 410A

PG 3 01/24/2008 1 RMD 500 (Queens Chaple Rd) Buchanan St.

PG 3 09/25/2008 1MD 704 Johnson Avenue

PG 3 Mar-06 1 RMD 704  (Martin Luther King Jr 
Blvd)

Hill Drive

PG 3 08/07/2007 1 AMD 704  (Martin Luther King Jr 
Blvd)

Greenleaf Rd

PG 3 08/08/2007 1 AMD 704 (Martin Luther King Jr 
Blvd)

Barlow Dr/ Hubbard Rd

SM 5 04/15/2008 1 AMD 235 Walmart Ent

SM 5 04/15/2008 1 AMD 235 MacArthur BLVD/MillStone Landing 
Rd

SM 5 Nov-06 1 AMD 235 First Colony

SM 5 04/15/2008 1 AMD 235 Town Creek Dr

SM 5 04/15/2008 1 AMD 235 Old Rolling Rd/Shady Mile Rd

SM 5 04/15/2008 1 AMD 4 MD 235

WA 6 Apr-06 1 AUS 40 Alt Potomac Street
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County Dist Main Route
Date 

Complete
No of 

Locations TypeIntersecting Road 
WA 6 12/21/2007 1MD 60 Stone House Way

WA 6 12/21/2007 1MD 60 Cortland Dr/Meadow View Dr

WA 6 09/17/2008 1MD 64 Pangborn Road

WI 1 06/22/2007 1 RMD 350  (Mt Hermon Rd) Civic Ave

WI 1 06/22/2007 1 RUS 50 (Ocean Gateway) MD 313 (Main St) / MD 54

WI 1 Dec-06 1 AUS 50 B  (Salisbury Pkwy) N Division st

WI 1 Dec-06 1 AUS 50 B  (Salisbury Pkwy) Naylor St

WI 1 Jan-07 1 AUS 50 B  (Salisbury Pkwy) MD349 (Nanicoke)/ Isabella

WI 1 Jan-07 1 AUS 50 B  (Salisbury Pkwy) Cypress St

WI 1 Jan-07 1 AUS 50 B  (Salisbury Pkwy) Truit Ave

WI 1 06/22/2007 1 RUS 50 B  (Salisbury Pkwy) Civic Ave

WI 1 Jan-07 1 AUS 50 B  (Salisbury Pkwy) Baptist St

WI 1 Dec-06 1 AUS 50 B  (Salisbury Pkwy) Delaware Ave

WI 1 Dec-06 1 AUS 50 B  (Salisbury Pkwy) Lake Ave

WI 1 Dec-06 1 AUS 50 B  (Salisbury Pkwy) Ward ST

WI 1 Jan-07 1 AUS 50 B  (Salisbury Pkwy) MD 346 (East Main St)

WO 1 06/22/2007 1 AMD 378 12th St

WO 1 Jun-06 1 AMD 528 62nd St./MD 90

WO 1 May-06 1 AMD 528 142nd St.
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County Dist Main Route
Date 

Complete
No of 

Locations TypeIntersecting Road 
WO 1 06/22/2007 1 AMD 528 Jamestown Rd

WO 1 May-06 1 AMD 528 Old Landing Road

WO 1 May-06 1 AMD 528 Gold Coast Mall (MEDIAN)

WO 1 May-06 1 AMD 528 Channel Buoy Road

WO 1 May-06 1 AMD 528 59th St.

WO 1 Jun-06 2 AMD 528 48th St./ 49TH St.

WO 1 May-06 1 AMD 528 28th & Robin Drive

WO 1 May-06 1 AMD 528 21st St.

WO 1 May-06 1 AMD 528 15th St.

WO 1 Sep-05 1 RMD 528 45th St

244Number of COMPLETED Projects:
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Status: UNDER CONSTRUCTION

County Dist Main Route
Date 

Complete
No of 

Locations TypeIntersecting Road 
AA 5 1 Re-designMD 2 Arnold Rd

AA 5 1 RMD 2 (Gov Ritchie Hwy) Georgia Avenue

AA 5 1 AMD 2 (Gov Ritchie Hwy) Cypress Creek Rd

AA 5 1 AMD 2 (Solomons Island Rd) Somerville Rd

AA 5 1 AMD 2 (Solomons Island Rd) Forest Dr

AA 5 1MD 450 Good Hope Drive / Priest Bridge Road

AA 5 1MD 70 Melvin Ave & Farrugut Rd

AA 5 1 A Arundel Mills MileStone/Dorchester

AL 6 1 AUS 40 Alt (National Hwy) Long Dr

AL 6 1 AUS 40 Alt (National Hwy) MD 658 (Campground Rd)/Cupler Dr

AL 6 1US 40 Alt. Parkside Blvd

BA 4 1US 1 Cottinton Rd. to India Ave.

BA 4 1 AUS 1 (Washington Blvd) Hammands Ferry Rd/Caton Ave

BA 4 1MD 129 Slade Avenue

BA 4 1MD 144 PROSPECT AVE

BA 4 1MD 144 (Frederick Rd) Paradise Avenue

BA 4 1 AMD 146 (Dulaney Valley RD) Fairmount Ave

BA 4 1 AMD 146 (Dulaney Valley Rd) Dulaney Plaze / Towsontown Center 
North ent
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County Dist Main Route
Date 

Complete
No of 

Locations TypeIntersecting Road 
BA 4 Bef 2005 1 RMD 147 Taylor Ave

BA 4 1 AMD 147 (Harford Rd) Putty Hill Ave

BA 4 1 AMD 147 (Harford Rd) Linwood Ave

BA 4 1 AMD 147 (Harford Rd) Joppa Rd.

BA 4 1 AMD 147 (Harford Rd) Emerald Rd/Woodside Ave

BA 4 1MD 150 Kingston Road/ Old Eastern Avenue

BA 4 1MD 150 54 th Street

BA 4 1MD 150 N. Marlyn Avenue/ S. Marlyn Avenue

BA 4 1MD 150 Carroll Is Rd

BA 4 1MD 150 (Eastern Blvd) Bengies

BA 4 1 RMD 157 German Hill Rd

BA 4 1 AMD 26 Brenbrook Dr

BA 4 1MD 26 McDonogh Road/ Greens Lane

BA 4 1 AMD 26 Croydon Rd

BA 4 1 AMD 26 (Liberty Rd) Marriottsville Rd

BA 4 1 AUS 40 Winters Ln/Home Depo Ent

BA 4 1US 40 Chesaco Ave

BA 4 1 AUS 40 Pulaski Hwy Middle River Rd

BA 4 1MD 45 Bellona Ave/Margate Rd

BA 4 1 AMD 45 Ridgely Ave
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County Dist Main Route
Date 

Complete
No of 

Locations TypeIntersecting Road 
BA 4 1 AMD 45 Green Ridge Street

BA 4 1MD 45 Lutherville ES

BA 4 1 AMD 45 MD 131 (Seminary Ave)

BA 4 1MD 45 (York Road) Burke Road

BA 4 1 AMD 7 MD 588 (Golden Ring Rd)

BA 4 1 AMD 7 Chesaco Ave

BA 4 1 RMD 940 (Owingsmills Blvd) Red Run Blvd

CA 5 1MD 260 261

CA 5 1MD 261 Mears Ave / Harbor Rd

CA 5 1 R N. Prince Frederick Blvd (aka 
Theater Dr)

Stoakley Rd

CE 2 1 AMD 268 (North St) Rail Road Ave

CH 5 1 RMD 228   (Berry Rd) Middletown Rd / Ironwood Dr

CH 5 1 RMD 6 (E. Charles St) Washington Rd

CH 5 1 Billingsley Rd Piney Church Rd

CH 5 1 Billingsley Rd St Charles Parkway

CH 5 1 A Middletown Smallwood West

CH 5 1 New Rosewick Rd Rosewick SC Ent

CH 5 1 ST. Charles Post Office / High St

CH 5 1 A Western Pkwy Plaza Dr/Millbrook Ct
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County Dist Main Route
Date 

Complete
No of 

Locations TypeIntersecting Road 

CL 7 1 AMD 140 MD 194

CL 7 1 NMD 140 Baumgardner Ave

CL 7 1 AMD 140 Chevro Dr/Grand Dr

CL 7 1 NMD 140 Trevanion Rd

CL 7 1 RMD 26 (Liberty RD) MD 32 (Sykesville Rd)

CL 7 1 NMD 32 (Sykesville RD) MacBeth Way

FR 7 1 NMD 351 (Ballenger Creek Pk) Hanover Dr

FR 7 1 Holiday Dr Spectrum Dr

FR 7 1 Lowes Lane Spectrum Dr

FR 7 1 Potomac St Maple Ave

HA 4 1MD 755 Hanson Road

HA 4 1MD 924 Pennsylvania Ave

HA 4 1MD 924 Courtland Place

HA 4 1MD 924 Churchville

HA 4 1MD 924 Fulford

HO 7 1MD 103 Montgomery Road/Brightfield Road

HO 7 1MD 108 Mellenbrook Road/Bendix Road

HO 7 1 AMD 108 W. Exit From Howard High School

Page 17 of 22

tayloca3
ATTATCHMENT 4A (continued)



County Dist Main Route
Date 

Complete
No of 

Locations TypeIntersecting Road 
HO 7 1 AMD 108   (Clarksville Pike) MD 32 WB Ramp

HO 7 1 AMD 108 (Old Annapolis Rd) Phelps Luck Dr / Center Park Dr

HO 7 1 AMD 175 (Patuxent Pkwy) Thunder Hill Rd

HO 7 1 AMD 175 (Patuxent Pkwy) Dobbin Rd

HO 5 1 RMD 175 (Waterloo Rd) Dorsey Run Rd

HO 7 1MD 732 (Dorsey Run Rd) Guilford

MO 3 1MD 118 Dawson Farm Road

MO 3 1 AMD 185 (Connecticut Ave) MD 547 (Knowles Ave)

MO 3 1 AMD 185 (Connecticut Avenue) Perry Avenue

MO 3 1MD 187 Auburn Road

MO 3 1MD 193 MD 185/MD 97

MO 3 1 AMD 193 Langley Crossroads

MO 3 1MD 193 Arcola Ave./Gabel Street/Caddinton 
Ave

MO 3 1 AMD 193 (University Blvd) Takoma/Langley S.C

MO 3 1 AMD 193 (university Pkwy) MD 195 (Carroll Ave)

MO 3 1 AMD 193 (University Pkwy) MD 320 (Piney Branch Rd)

MO 3 1MD 320 Ray Dr / Takoma Park Middle School

MO 3 1 RMD 320 (Piney Branch Rd)D) Greenwood Ave

MO 3 1MD 320 (Piney Branch Road) MD 410 (Philadelphia Road)

MO 3 1MD 355 Deer Park Road
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County Dist Main Route
Date 

Complete
No of 

Locations TypeIntersecting Road 
MO 3 1MD 355 Nicholson Lane

MO 3 1MD 355 Twinbrook Pkwy/Rollins Ave.

MO 3 1MD 355 MD 187

MO 3 1MD 355 (Rockville Pk) Marinelli Rd

MO 3 1MD 396 Falmouth Rd / Baltimore Ave

MO 3 1MD 396 Little Falls Parkway

MO 3 1 AMD 396 (Massachusetts Ave) Little Falls Pkwy

MO 3 1MD 410 Waverly Street

MO 3 1MD 650 Valley Brook Dr / Jackson Rd

MO 3 1 AMD 650 (New Hampshire Ave) Takoma/Langley/Hampshire Langley

MO 3 1 AMD 97 (Georgia Ave) Shorefield Rd

PG 3 1US 1 (Washington Blvd) Bowie Rd

PG 3 1 AUS 1 NB (Washington Blvd) Main St

PG 3 1 AMD 193 Hanover Parkway

PG 3 1 RMD 193 BW Pkwy Ramps

PG 3 1MD 193 23rd Avenue

PG 3 1 AMD 193 (University Blvd) MD 650 (New Hampshire Ave)

PG 3 1 AMD 197 (laurel Bowie Rd) MD 450 (Annapolis Rd)

PG 3 1 AMD 210 (Indian Head Rd) Palmer Rd / Livingston Rd

PG 3 1MD 212 Montgomery Rd (34th Place)
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County Dist Main Route
Date 

Complete
No of 

Locations TypeIntersecting Road 
PG 3 1MD 214 Cindy Lane

PG 3 1MD 214 Addison Plaza/MD 322 Spur

PG 3 1MD 214 Crown St/Maryland Park Dr

PG 3 1MD 214 Addison Rd

PG 3 1 AMD 214   (Central Ave) MD 193 (Enterprise Rd/Watkins Park 
Dr)

PG 3 1MD 332 (Central Ave) Capital Hights Blvd

PG 3 1MD 332 (Central Ave) Larchmont Ave / Chamber Ave

PG 3 1MD 410 MD 450

PG 3 1 AMD 5    (Branch Ave) MD 637 (Naylor Rd)

PG 3 1 NMD 650 (New Hampshire Ave) Lebanon St

PG 3 1 AMD 650 (New Hampshire Ave) Langley Park Centers

PG 3 1 AMD 650 (New Hampshire Ave) Merrimac Dr

PG 3 1 RMD 704 Ardmore Ardwick Road

PG 3 1 NMD 704  (Martin Luther King Jr 
Blvd)

Carrington Ave

SM 5 1 AMD 235 Shangri-la Dr

SM 5 1 AMD 235 MD 246 (Great Mills Rd)

SM 5 1 AMD 235 Corporate Dr

SM 5 1 AMD 235 Pegg Rd/Buse Rd

SM 5 1 AMD 235 FDR BLVD

SM 5 2 AMD 235 Exploration Park Dr/ Expedition Park 
Dr
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County Dist Main Route
Date 

Complete
No of 

Locations TypeIntersecting Road 
SM 5 1MD 237 MD 246

SM 5 1 AMD 5 MD 245/MD 5 BUS

WA 6 1 NEWUS 11 MD 63 (US11/MD 63 @ ARTIZAN 
ST)

WA 6 1US 11 Governor Lane Blvd/Hoffman Dr

WA 6 1US 11 LONGMEADOW RD/MAUGANS 
AVE "Mangans"

WI 1 1MD 12 College Ave. / Beaglin Park Drve

WI 1 1US 13 North Blvd

WI 1 1US 13 B Dogwood Dr

WI 1 1US 13 BUSINESS OHIO

WI 1 1US 13 BUSINESS NAYLOR

WI 1 1US 13 BUSINESS CARROLL

WI 1 1MD 349 Parsons Rd

WO 1 1US 13 MD 756 (Linden Ave/Old Snow Hill 
Rd)

WO 1 1MD 528 (Coastal Hwy) 127 th St

WO 1 0TEST 999 TEST SECONDARY ROUTE

150Number of UNDER CONSTRUCTION Projects:
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APS Type Key:
A: Alteration, Reconstruction, Maintainance, APS, part of a larger project
R: Request, APS Only, no other signal work
N: New Signal
Under Construction - Buttons completed, waiting for commissioning to be schedul
On List - On list of APS Projects, but perhaps too soon for bidding/billing or plans 

394Total Number of Projects:
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List of APS Projects: - No shelved projects
- Less than 31 days beyond turn on

Date Run: 01/08/2009

- All Project Types with APS

- Sorted by County
- Grayed-in projects have actual PS&E dates

TIMS Project Type District County Sched NTP Location
Turn On Date

Act Compl. ContractActual PS&E

I832X APS Delete

04/18/2006
G309 SIGNAL - MOD, 

SYSTEMIZATION, 
DETECTOR - REPAIR, 

SIGNING - MOD, 
MARKING, APS

3 MD 650 (New Hampshire Avenue) From:  MD 650 from 
Holton Lane to Meerimac Drive To: MD 193 (University 

Boulevard) 800 feet east and west of MD 650

INS

02/08/2007
H881 SIGNAL - MINOR MOD- 

APS
5 AA MD 2 @ Arnold Road INS

07/28/2008
I891 SIGNAL - 

RECONSTRUCT, APS
5 AA 10/01/2008 MD 2 @ MD 710 XX4475185

02/12/2008
I806 SIGNAL - MINOR MOD, 

APS
5 AA MD 450 @ Good Hope Drive/Priest Bridge Road INS

11/16/2007
I719 SIGNAL - MINOR MOD, 

APS
5 AA MD 198 @ Red Clay Rd/Russett Green W; MD 198 @ 

Corridor Marketplace/Russett Green E.
INS

07/17/2008
I718 SIGNAL - MINOR MOD, 

APS
5 AA MD 177 @ Outing Ave INS

10/30/2002
I717 SIGNAL - MINOR MOD, 

APS
5 AA MD 177 @ Catherine Avenue INS

04/09/2008
I439 SIGNAL - MINOR 

MOD/APS
5 AA 06/01/2008 MD 70 @ North Bestgate Rd/Tidewater Colony Drive AT9365185

J207 SIGNAL - MINOR 
MOD/APS/LED

5 AA 03/15/2009 MD 173 @ Bar Harbor Road/Riviera Drive XX4485185

I169 SIGNAL - MINOR 
MOD/APS

5 AA MD 648E (Baltimore Annapolis Blvd) @ MD 2/Glen 
Road/Amberly Road/Harding Road

INS

I447 SIGNAL - RECON/APS 5 AA 08/01/2008 MD 70 @ Melvin Avenue/Farragut Road XX4475185
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TIMS Project Type District County Sched NTP Location
Turn On Date

Act Compl. ContractActual PS&E

11/22/2006
H822 SIGNAL - MINOR MOD, 

APS
5 AA 07/02/2007MD 450 (West Street) @ Russell Street/Chinquapin 

Round Road/Admiral Drive/MD 2  @ MD 450
INS

07/06/2006
H788 SIGNAL - MINOR 

MOD/APS
5 AA MD 174 (Quarterfield Road) @ SB I-97 off-ramp 

(Quarterfield Crossing)/Quarterfield Crossing Blvd. @ 
Quarterfield Park Road/Wal-Mart

DEV

H211 SYSTEMIZATION / APS / 
CPS

5 AA 06/25/2007 MD 175 FROM:  MD 170  TO:  MD 713 ADV

H355 SIGNAL - MINOR MOD/ 
APS

5 AA 01/15/2009 MD 175 @ Winmeyer Ave. AT7825185

J634X APS AA MD 2 @ Arnold Road

12/05/2006
G972 SIGNAL - MINOR 

MOD/APS
6 AL US 40 Alt. From:  MD 658 To:  Long Drive INS

G971 SIGNAL - RECON/APS 6 AL US 220 From:  Lee Street To:  0.38 Mile North of MD 636 INS

07/29/2008
I745 SIGNAL - MINOR 

MOD/APS
6 AL MD 220 @ MD 53, MD 220 @ MD 636   (3 DR's) INS

F524 SIGNAL - RECON/APS 6 AL US 220 @ MD 636/ MD 53 INS

I772 SIGNAL - MINOR MOD, 
APS

4 BA MD 139: Balto. City Line to MD 134/Bellona INS

I365 DETECTION - LOOP 
REPLACE, APS

4 BA MD 144 (Frederick Road) from Baltimore County/City 
Lane

INS

H008 Detector-repair/APS 4 BA 09/25/2007WB US 40 @ Ebenezer Road From: East of Ebenezer 
Road To: Ramp to NB MD 43

INS

F429 SIGNAL - RECON, 
LIGHTING - EXPLAIN, 

SIGNING - MOD, 
MARKING, 

GEOMETRICS/APS

4 BA MD 140 From: Tollgate Road To: Ritters Lane INS

I920 SIGNAL - RECON/APS 4 BA 06/01/2009 MD 7 @ Outer Loop I-695 ramp/Entr. To Golden Ring Mall XX4465185
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TIMS Project Type District County Sched NTP Location
Turn On Date

Act Compl. ContractActual PS&E

I706 SIGNAL - MINOR 
MOD/APS

4 BA MD 150:  MD 700 to MD 587;  MD 587:  MD 150 to 
Strawberry Point Rd

INS

I669X APS BA MD 542 @ Cromwell Bridge Rd/ramp to and from outer 
loop I-695

05/02/2007
I453 APS 4 BA MD 122 From Rolling Road To East Perimeter Drive INS

05/15/2007
G503 HIB - NEW/APS 4 BA MD 26 From:  City Line To:  Brenbrook Drive INS

I003 SIGNAL - NEW/APS 4 BA MD 150 (Eastern Blvd) @ MD 43 Extended INS

12/13/2007
I405 SIGNAL - MINOR MOD, 

APS
4 BA MD 26 (Liberty Road) from Offutt Road To Anne 

Hathaway Drive
INS

F454 SIGNAL - RECON, 
LIGHTING - PARK/RIDE, 

SIGNING - NEW, 
MARKING, 

GEOMETRICS/APS

4 BA MD 145 @ MD 146 INS

I324 SIGNAL - RECON, APS 4 BA Md 45 Padonia rd to Beaver Dam, Warren Rd, Scott 
Adam Rd, Industry Lane, and Cranbrook Rd/Church Lane

INS

I323 SIGNAL - RECON, APS 4 BA MD 45 (York Road);  Padonia Rd to Beaver Dam to 
Timonium Road

INS

06/13/2007
I533 SIGNAL - MINOR 

MOD/APS
4 BA MD 146 @ Towsontown Center to Fairmount Avenue DEV

I298 New Signal/Recons. 
Signals/APS

4 BA MD 140 From: Garrison View Rd To: Railroad crossing INS

H176 SIGNAL - NEW/APS 4 BA 11/27/2007MD 45 (York Road) @ Timonium Road INS

04/15/2008
H274 SIGNAL - RECON/APS 4 BA 06/15/2008 MD 150 (Eastern Blvd) @ 54th Street AT9125185

H332 SIGNAL - RECON/APS 4 BA 02/15/2010 MD 150 (Eastern Blvd) @ Rolling Mill Road XX4465185
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TIMS Project Type District County Sched NTP Location
Turn On Date

Act Compl. ContractActual PS&E

H809R APS BA MD 41 (Perring Pkwy) @ Joppa Road

H802 SIGNAL - RECON/APS 4 BA Old Harford Road @ Satyr Hill Road INS

12/12/2007
H610 SIGNAL - RECON/APS 4 BA MD 26 @ McDonough Road INS

12/08/2005
H400 APS 4 BA 01/04/2006 MD 45 (York Road) @ York Road Plaza Shopping 

Center/Drumcastle Center
SF-SIGNAL

05/07/2008
I425 SIGNAL - NEW/APS 4 BA US 1 from Cottington Road To India Avenue/E. Joppa 

Road
INS

J585 SIGNAL - MINOR MOD, 
APS

4 BA 10/01/2009 MD 648 @ Rose/Daisy Avenue XX4275185

J504X APS BA MD 45 @ Church Lane/Cranbrook Road

J339 APS & LED's 4 BA 08/01/2009 MD 140 @ Caraway  Road/Hannah More Academy 
Entrance

XX4465185

J594 APS/signal RE-CON 4 BA 09/01/2009 MD 700 @ Middle River Road XX4465185

J340 APS & LED's 4 BA 06/01/2009 MD 140 @Franklin High School Driveway/Reisterstown 
Shopping Center Entrance

XX4275185

12/12/2007
I452P APS 4 BA MD 372 @ Maiden Choice

J341 APS & LED's 4 BA 07/01/2009 MD 140 @ Cherry Valley Rd/Hammershire Road XX4465185

J536 SIGNAL - RECON/APS 
and Countdowns Peds

4 BA 03/15/2009 MD 150 (Eastern Blvd.) @ Mace Avenue/Riverside Drive XX4465185

J529 SIGNAL - MINOR MOD-
APS & Countdown

4 BA 04/15/2009 MD 41 @ Hillsway Avenue/McClean Blvd. XX4485185

J342 APS/LED's 4 BA 06/01/2009 MD 140 @ Franklin Boulevard/East Cherry Hill Road XX4275185
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TIMS Project Type District County Sched NTP Location
Turn On Date

Act Compl. ContractActual PS&E

J402P APS 4 BA MD 140 @ High Falcon Road

J343 APS & LED's 4 BA 07/01/2009 MD 140 @ Dolfield Boulevard/Richmar Road XX4275185

H068 SIGNAL - RECON/APS 2 CE MD 7D @ Landing Lane From: MD 213 To: End of 
Maintenance

INS

J178 APS/LED 2 CE 06/01/2009 US 40 @ MD 781 XX4435185

12/18/2008
J560 APS 2 CE MD 213 @ MD 7D INS

04/10/2007
I036 HIB & APS & CPS 5 CH 05/15/2007 MD 228 (Berry Road) @ Middletown Road AT9365185

I502 SIGNAL - RECON, APS 5 CH 06/01/2009 MD 6 @ Washington Avenue XX4475185

H600 SIGNAL w/APS - NEW 5 CH Rosewick Road and Washington Avenue

04/16/2007
H816 SIGNAL - NEW - 

APS/CPS
5 CH Western Parkway @ Acton Lane CTY

08/16/2006
I025 SIGNAL - RECON/APS 5 CH Plaza Drive @ Western Parkway DEV

01/11/2007
H546 SIGNAL - NEW, APS/CPS 7 CL MD 140 (Baltimore Street) @ Trevanion Road INS

01/11/2007
H817 SIGNAL - MINOR 

MOD/APS/CPS
7 CL MD 140 (Baltimore Street) @ Chevro Drive INS

01/11/2007
H545 SIGNAL - RECON, 

APS/CPS
7 CL MD 140 (Baltimore Street @ MD 194 (York Street) INS

11/06/2008
I344 SYSTEMIZATION, APS, 

DETECTION - CAMERA
7 CL MD 140 From Center Street to MD 97 South (Malcom 

Drive)
INS

I923 SIGNAL - MINOR 
MOD/APS

7 CL MD 32 @ Bartholow Road/Londontown Blvd DEV
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TIMS Project Type District County Sched NTP Location
Turn On Date

Act Compl. ContractActual PS&E

01/11/2007
H543 SIGNAL - NEW, APS/CPS 7 CL MD 140 (Baltimore Street) @ Baumgardner Avenue INS

11/28/2006
H944 SIGNAL - MINOR 

MOD/APS
7 CL 10/11/2007MD 26 (Liberty Road) @ MD 32 (Sykesville Road) DEV

10/24/2007
H905 SIGNAL - NEW, APS/CPS 7 CL MD 30 (Hanover Pike) @ Hallie Avenue DEV

12/14/2004
SIGNAL - MINOR MOD, 
HIB, APS, DETECTION - 

LOOP REPLACE, 
SIGNING - TOURISM / 

ATTRACTION

CO test project - delete this

I470 APS 1 DO US 50 @ Maryland Avenue

I472 APS 1 DO US 50 @ Cedar Street/Meteor Avenue

I469 APS 1 DO 04/25/2007 MD 16 @ MD 341

11/16/2004
G144 SIGNAL - NEW, APS/CPS 7 FR MD 355  (Relocated) DEV

H318 SIGNAL - MINOR MOD, 
APS/CPS

7 FR MD 85 (Buckeystown Pike) @ Crestwood 
Boulevard/Shockley Drive/SHA Entrance/Westview 

Shopping Center Driveway

DEV

I063 SIGNAL - NEW, APS/CPS 7 FR Guilford Drive @ Industry Lane/Frederick Crossing SC CTY

10/01/2007
I785 SIGNAL - MINOR MOD - 

APS
7 FR Md 194 @ MD 550 INS

H870 SIGNAL - MINOR MOD, 
APS/CPS

7 FR MD 85 @ Guilford Drive INS

I313 SIGNAL - RECON/APS 6 GA US 219 from MD 135 (Maryland Highway) to North of 
existing US 219

INS

G780 SYSTEMIZATION, 
Detector-new/APS/ADA

4 HA 07/01/2009 MD 22 From :  John Carroll HS Ent. To MD 543 XX6315185
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02/12/2008
F002 Streetscape 

Improvements/APS
4 HA MD 755 @ Hanson Road (Emmorton Rd from MARC 

Train Station to MD 24) (Emmorton Road)

H489 DETECTION - LOOP 
REPLACE/APS

4 HA MD 24 From:  Singer Road To:  W. MacPhail Road INS

10/05/2006
H804 SIGNAL - MINOR 

MOD/APS
4 HA 12/15/2006 US 40 (Pulaski Highway) @ Joppa Road SF-SIGNAL

I327 SIGNAL - 
RECONSTRUCTION/APS

4 HA 01/15/2010 MD 924 @ US 1 (Broadway) XX4465185

09/27/2007
H984 SIGNAL - RECON APS 4 HA MD 24 (Vietnam Veterans Memorial Hwy) @ MacPhail 

Road
DEV

11/14/2007
I767 APS 7 HO MD 99 @ Maplewood Drive/Wetherburn Road INS

01/03/2008
I889 APS 7 HO US 40 @ Bethany/Centennial Lane INS

I633 SIGNAL - NEW, APS 7 HO Md 108 @ Brothers Partnership Court DEV

05/22/2008
I933 APS 7 HO US 1 @ Rowanberry Drive/Pine Avenue INS

03/15/2007
H951 SIGNAL - MINOR 

MOD/APS
7 HO MD 175 Patuxent Parkway From Dobbin Road To: US 29 INS

01/04/2007
H823 SIGNAL - MINOR 

MOD/APS
7 HO MD 97 Roxbury Mills Road @ Carrs Mill 

Road/McKendree Road

10/11/2006
H991 SIGNAL - RECON/APS 7 HO US 1 Washington Blvd @ MD 103 DEV

I458 SIGNAL - RECON/APS 7 HO MD 99 @ St. Johns Lane/Mt. Hebron High School CTY

04/12/2007
I021 SIGNAL - MINOR MOD, 

APS/CPS
7 HO MD 108 Clarksville Pike From: MD 32 North ramp To:  

Linden Linthicum Lane
INS

05/22/2008
I883 APS 7 HO MD 103 @ Brightfield Rd/Montgomery Rd INS
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05/22/2008
I934 APS 7 HO US 1 @ Loudon Avenue INS

I038 SIGNAL - RECON, 
APS/CPS

7 HO US 40 Baltimore National Pike @ Rogers Avenue INS

I913P APS 7 HO MD 108 @ MD 100 INS

01/03/2008
I888 APS 7 HO MD 108 @ Mellenbrook Road INS

03/07/2007
I086 SIGNAL - RECON, 

APS/CPS
7 HO MD 108 (Clarksville Pike) @ Ten Oaks Road DEV

05/22/2008
I935 APS 7 HO US 1 @ Montgomery Road INS

08/15/2008
H864 APS Indications and 

Pushbuttons
2 KE 11/15/2008 MD 213 @ Spring Street XX3405185

08/15/2008
H863 APS, APS Indications and 

Pushbuttons
2 KE 11/15/2008 MD 213 @ MD 289 (Cross Street)/Philosophers Terr. XX3405185

I337X APS MO MD 190 (River Road) @ MD 614 (Goldsboro Road)

09/27/2006
H588 SIGNAL - MINOR 

MOD/APS
3 MO 09/15/2008 US 29 (Georgia Avenue) @ Wayne Avenue (CO 668) and 

US 29 (Colesville Rd at MD 97 (Georgia Avenue)
AT9105185

J377P APS 3 MO MD 355 @ Woodmont Avenue/Leland Street/MD 191

07/01/2008
I348 SIGNAL - MINOR 

MOD/APS
3 MO 09/15/2008 MD 187 (Old Georgetown Road) @ Auburn Avenue XX4495185

I351 SIGNAL - MINOR MOD, 
APS

3 MO 04/15/2009 MD 191 (Bradley Boulevard) @ MD 614 (Goldsboro Road) XX4495185

I353X SIGNAL - MINOR MOD, 
APS

MO MD 586 (Veirs Mill Road) @ Newport Mill Road

J438 SIGNAL - MINOR MOD-
APS/LEDs

3 MO 08/01/2009 MD 787 Ent. To Columbia Union College XX4275185
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08/12/2008
H569 SIGNAL - RECON/APS 3 MO 10/15/2008 MD 396 (Massacchusetts Avenue) @ Falmouth 

Road/Baltimore Avenue
XX4445185

J440 APS & LEDs 3 MO 09/01/2009 MD 28 @ Darnestown Road XX4275185

08/22/2007
I153 SIGNAL - MINOR 

MOD/APS
3 MO MD 410 East-West Highway) @ Blair Mill Road/Newell 

Street
DEV

J551P APS 3 MO MD 586 @ Atlantic Avenue

J495P APS 3 MO MD 787 @ MD 195

H990 SIGNAL - RECON/ APS 3 MO 10/01/2009 MD 185 (Connecticut Road) @ Manor Road XX4445185

09/18/2007
H996 SIGNAL - MINOR MOD & 

APS
3 MO MD 355 (Rockville Pike) @ Nicholson Lane

09/18/2007
H997 SIGNAL - MINOR MOD & 

APS
3 MO MD 355 (Rockville Pike) @ Marinelli Road

09/18/2007
H998 SIGNAL - MINOR MOD & 

APS
3 MO 01/29/2007 MD 355 (Rockville Pike) @ MD 187 (Old Georgetown 

Road)

09/18/2007
H999 SIGNAL - MINOR MOD & 

APS
3 MO MD 355 (Rockville Pike) @ Twinbrook Parkway/Rollins 

Avenue

J436 SIGNAL - Recon-
APS/LED---Green Poles

3 MO 12/01/2009 MD 320 @ MD 787 XX4455185

I008 SIGNAL - RECON-
APS/CPS

3 MO MD 124 (Woodfield Road) @ From: Airpark Road/South 
of Airpark Rd To: Rosewood Manor Lane/Rickenbacker 
Drive/Cypress Hill Drive/Hadley Farms Drive/Fieldcrest 

Road

INS

I073 SIGNAL - MINOR 
MOD/APS

3 MO MD 108 @ Brooke Road/Meeting House Road INS

J499 APS/LED 3 MO 08/15/2009 MD 28 @ Monroe Street XX4275185
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09/18/2007
I105 SIGNAL - MINOR 

MOD/APS
3 MO 01/17/2007 MD 193 @ Arcola Avenue @ MD 193 Gabel 

Street/Caddinton Avenue

05/05/2008
I196 SIGNAL - MINOR MOD, 

APS/ CPS
3 MO 07/01/2008 MD 185 (Connecticut Avenue) @ Perry Avenue XX4445185

09/18/2007
I128 SIGNAL - RECON/APS 3 MO MD 355 (Frederick Rd) @ Deer Park Road

07/11/2008
I411 SIGNAL - MINOR 

MOD/APS
3 MO 09/15/2008 MD 650 (New Hampshire Avenue) @ Valley Brook 

Drive;Jackson Road
XX4445185

10/10/2008
H639 SIGNAL - MINOR 

MOD/APS
3 MO 03/15/2009 MD 355 (Frederick Avenue) @ Education Boulevard XX4445185

05/17/2007
H325 SIGNAL - RECON / APS 3 MO MD 320 (Piney Branch) @ MD 193 (University Boulevard INS

01/07/2009
J511 APS 3 MO MD 187 @ Lincoln Street/McKinley Street/Huntington 

Pkwy
INS

09/18/2007
H433 APS 3 MO 06/01/2007 MD 396 @ Little Falls Parkway

I203 SIGNAL - MINOR MOD -
APS-CPS

3 MO MD 193 (University Drive) @ Lexington Drive DEV

I220 SIGNAL - NEW / APS 
CPS

3 MO MD 118 (Germantown Road) @ Father Hurley Boulevard CTY

I221 SIGNAL - Reconstruction 
CPS/APS

3 MO 05/15/2009 MD 355 (Frederick Avenue) @ Gude Drive XX4445185

11/15/2007
I244 SIGNAL - MINOR 

MOD/APS
3 MO 01/15/2008 MD 320 (Piney Branch Road) @ Greenwood Avenue AT9105185

09/18/2007
H601  SIGNAL - RECON/APS 3 MO MD 193 (University Boulevard W.) @ MD 185 

(Connecticutt Avenue) and MD 97 (Georgia Avenue) @ 
MD 586 (Veirs Mill Road)

09/08/2008
J203 SIGNAL - RECON/APS & 

LED
3 MO MD 97: GlenAllen to MD 185 INS
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09/27/2006
H589 SIGNAL - MINOR 

MOD/APS
3 MO MD 384 (Colesville Rd) at Proposed Silver Spring Transit 

Center (SSTC) Lower Level Bus Exit/Entrance/MD 384 
(Colesville Rd) @ Wayne Avenue/Second Avenue

CTY

J419 SIGNAL - RECON/APS 3 MO 07/01/2009 US 29 @ Sligo Avenue XX4445185

I117 APS & CPS 3 MO MD 586 @ Twinbrook Pkwy INS

05/20/2005
G117 SIGNAL - MOD, 

DETECTOR - NEW, 
SIGNING - MOD, 

MARKING, 
GEOMETRICS, APS

3 MO 10/15/2004 MD 650 (New Hampshire Avenue) @ Langley Park 
Shopping Center

INS

I729 SIGNAL - RECON, 
APS/LED

3 MO Delete XX4455185

08/12/2008
I939 SIGNAL - MINOR 

MOD/APS
3 MO 11/10/2008 MD 193 @ US 29 XX4495185

07/15/2008
I755 SIGNAL - MINOR MOD - 

APS
3 MO 09/15/2008 MD 118 @ Dawson Farm Road XX4445185

10/29/2008
I850 APS 3 MO 12/01/2008 MD 97 @ MD 28 XX4445185

J082R APS MO MS 182 (Layhill Road) @ Glenall Avenue

I780 SIGNAL - MINOR 
MOD/APS/LED

3 MO 05/15/2009 MD355 @ Monroe Place/Church Street XX4495185

05/07/2008
I786 APS/CPS 3 MO MD 193 From:  MD 586  To:  MD 185(3 locations) East 

Avenue; Newport Mill; Valley View
INS

H413 SIGNAL - 
RECON/APS/CPS

3 MO MD 650 (New Hampshire Avenue) @ Adelphi Road INS

F915 SIGNAL - NEW-APS/CPS 3 MO MD 97 (Georgia Avenue) @ Randolph Road INS

I557 SIGNAL - RECON/APS 3 MO MD 650 @ Elton Road INS
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05/20/2005
G116 SIGNAL - MOD, 

DETECTOR - NEW, 
SIGNING - MOD, 
MARKING, APS

3 MO 10/15/2004 MD 650 (New Hampshire Avenue) @ Shopping Center 2 
(Hampshire Langley Shopping Center/Langley Park 

Crossroads)

INS

09/18/2007
I808 APS, SIGNAL - MINOR 

MOD
3 MO MD 410 @ Waverly Street MO2825185

I809 APS 3 MO 03/01/2009 MD 97 @ MD 108 XX3215185

I807 SIGNAL - RECON - APS 3 MO MD 189 from Dunster to Falls Chapel Road DEV

I852 APS 3 MO 05/15/2009 MD 97 @ MD 192 XX4495185

I929P SIGNAL - MINOR 
MOD/APS

3 MO Deleted

06/01/2006
G237 SIGNAL - MOD, 

DETECTOR - NEW, APS
3 MO MD 193 (University Boulevard) From: MD 320 (Piney 

Branch Road)  To: MD 650 (New Hampshire Ave)
INS

G248 SIGNAL - NEW, SIGNAL - 
RECON, DETECTOR - 
NEW, SIGNING - NEW, 
MARKING, LIGHTING - 

INTERSECTION, 
APS/CPS

3 MO Randolph Road/Proposed Montrose Parkway/Chapman 
Avenue/Maple Avenue/MD 355 @ Randolph 

Road/Montrose Road

INS

I907 APS/LED 3 MO 08/01/2009 MD 547 @ Summit Avenue XX4455185

G438 SIGNAL - RECON, 
SIGNAL - MOD, 

SYSTEMIZATION, 
SIGNING - MOD, 

MARKING, LIGHTING - 
INTERSECTION / APS

3 MO MD 117 (Clopper Road) From Seneca Creek State Park 
To  Metropolitan Grove Road

INS

J024 APS 3 MO 04/01/2009 MD 410 @ Grubb Road XX4445185

I853 SIGNAL - MINOR 
MOD/LED/APS

3 MO 09/15/2009 MD 355 @ Shakespeare Blvd XX4455185
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I827 SIGNAL - MINOR 
MOD/APS

3 MO 11/01/2009 MD 390 @ MD 410 XX4455185

I851 APS/ LEDs -if not already 
installed

3 MO 08/01/2009 MD 97 @ MD Rossmoor Boulevard XX4275185

I842 SIGNAL - RECON/APS 3 MO 04/01/2009 MD 185 @ Knowles Avenue XX4445185

I980 SIGNAL - MINOR 
MOD/APS

3 MO MD 28 @ MD 586/MD 911 MO4215187

J617X APS MO MD 410 @ Washington Avenue

06/18/2008
J002 APS 3 MO MD 28 @ Baltimore Road DEV

J347 SIGNAL - NEW/APS/CPS 3 MO MD 355 O'Neill Drive and I-370 WB off ramp L INS

I879 SIGNAL - MINOR 
MOD/APS/Black Face/LED

3 MO 05/16/2009 MD 28 @ Bauer Drive AT7825185

06/05/2008
I559 SIGNAL - MINOR MOD, 

APS
3 MO 08/01/2008 MD 182 @ Glenallen Ave. XX4495185

01/16/2009
I730 SIGNAL - MINOR MOD - 

APS
3 MO 03/16/2009 US 29 (Colesville Road) @ Fenton Street XX4445185

J173 APS/LED 3 MO 05/15/2009 MD 355 @ Edson Lane/White Flint Mall XX4495185

I588 SIGNAL - MINOR 
MOD/APS

3 MO 12/15/2008 MD 410 @ Meadowbrook Lane XX4455185

I587 Signal-Recon-APS-LED 3 MO 04/01/2009 US 29 @ Silver Spring Avenue XX4445185

I586 APS 3 MO 08/01/2009 MD 97 @ MD 390 (16th Street) XX4495185
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03/15/2007
F144-CRS SIGNAL w/APS- RECON, 

SIGNING - MOD, 
GEOMETRICS, 
MARKING/APS

3 MO MD 108 @ MD650 INS

I282P APS 3 MO MD 410 (East-West Hwy) @ MD 384 (Colesville Rd)

12/17/2007
H247 SIGNAL - MINOR MOD/ 

APS/ CPS
3 MO 04/15/2008 MD 410 (East-West Highway) @ MD 320 (Piney Branch 

Road)
AT7825185

09/01/2006
H830 SIGNAL - NEW-APS/CPS 3 MO MD 124 (Woodfield Road) @ Hadley Farms 

Drive/Barcellona Drive
INS

03/08/2007
H326 DETECTION - APS 3 MO MD 97 (Georgia Avenue) @ I-495 westbound on/off 

ramps to Randolph Road From:  I-495 ramps to : 
Randolph Rd

INS

J520 APS 3 MO MD 27 @ Sweepstakes Road INS

J518 APS/LED 3 MO 06/01/2009 MD 355 @ E. Middle Lane XX4275185

03/12/2008
E991 SIGNAL - MOD/APS 3 MO 04/15/2008 MD 28 (West Montgomery Avenue) @ Laird Street AT7825185

J198 APS 3 MO Md 193 @ Grandview, Amherst Avenue, Reedie Drive, 
Sligo Creek Parkway

INS

I567 SIGNAL - NEW/APS 3 MO MD 182 @ Norwood Road INS

12/17/2008
I644 APS 3 MO 03/15/2009 MD 189 @ Wootton Parkway XX4495185

I676 SIGNAL - MINOR 
MOD/APS

3 MO 05/01/2009 MD 355 @ S. Westland Drive XX4455185

H096 SIGNAL - RECON - APS - 
CPS

3 MO MD 190 (River Road) @ MD 188 (Wilson Lane)and 
MD614(Goldsborough Road)

INS

I668 SIGNAL - MINOR 
MOD/APS

3 MO 04/15/2009 MD 390 @ Second Avenue/Elkhart Street XX4495185
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03/12/2008
I667 SIGNAL - MINOR 

MOD/APS
3 MO MD 97 @ Queen Elizebeth Drive/Prince Phillip Drive INS

09/18/2007
H162 SIGNAL - MINOR 

MOD/APS
3 MO MD 410 (East0West Highway) @ Waverly Street

J140R APS MO MD 185 @ Rosemary Street/Raymond Street

J171 SIGNAL - RECON - APS - 
LED

3 MO 03/15/2009 MD 97 @ Old Baltimore Road XX6315185

J635X APS MO MD 28 @ Broschart Road/Diamondback Drive

12/16/2008
I643 SIGNAL - MINOR 

MOD/APS
3 MO 02/15/2009 MD 115 @ Redland Road/Muncaster Road XX4495185

I642 SIGNAL - MINOR 
MOD/APS

3 MO 01/15/2009 MD 355 @ MD 911/Wootton Parkway XX4495185

12/05/2008
I641 SIGNAL - MINOR 

MOD/APS
3 MO 02/01/2009 Md 28 @ East Gude Drive XX4495185

I626 SIGNAL - 
RECONSTRUCT/APS/LE

D

3 MO 06/01/2009 Md 191 @ Leland Street/Hillandale Road XX4445185

06/26/2008
I618 SIGNAL - MINOR 

MOD/APS
3 MO 12/01/2008 MD 191 @ Arlington Road XX4445185

J621X APS PG MD 202 @ 57th Avenue

02/10/2004
G150 SIGNAL - MOD, 

DETECTOR - NEW, 
SIGNING - MOD, 
MARKING, APS

3 PG MD 650 (New Hampshire Avenue) @ Merrimac Road INS

F784 SIGNAL - MOD / APS/CPS 3 PG MD 704 (Martin Luther King Jr. Highway) @ Hill Road CTY

05/18/2006
H605 SIGNAL - NEW/APS 3 PG MD 650 (New Hampshire Avenue) @ Lebanon Street INS
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H401 APS 3 PG 04/01/2009 MD 450 From:  US 1 Alt. To:  Bladensburg E. S. Ent. AT9145185

H487 SIGNAL - MINOR 
MOD/APS/CPS

3 PG 09/15/2008 MD 193 Greenbelt Road @ Good Luck Road XX4495185

H564R APS PG MD 212 (Riggs Road) @ MD 501 (Chillum Road)

08/19/2008
H568 SIGNAL - 

RECON/APS/CPS
3 PG 11/15/2008 MD 410 (Veterans Parkway) @ MD 450 (Annapolis Road) XX4455185

H252 SIGNAL - RECON, 
APS/CPS

3 PG MD 193 (University Boulevard) @ MD 212 (Riggs Road) INS

H239 DETECTION - LOOP 
REPLACE/APS/CPS

3 PG MD 202 @ Pinebrook Avenue DEV

H229 SIGNAL - NEW, APS/CPS 3 PG Contee Road @ ramp C-C & Ramp C-D INS

02/15/2006
H612 SIGNAL - MINOR 

MOD/APS
3 PG MD 193 (University Boulevard) @ Cherrywood Lane/60th 

Street

J587P APS 3 PG MD 198 @ McKnew Road

G793 SIGNAL - MINOR MOD, 
SIGNAL - MINOR MOD, 

marking, geometrics, 
APS/CPS

3 PG US 1 (Rhode Island Ave) @ Crittenden St. INS

04/18/2006
G883 SIGNAL - MINOR MOD / 

APS
3 PG MD 650 (New Hampshire Avenue) @ Merrimac Drive INS

H642 SIGNAL - RECON/APS 3 PG 12/15/2008 MD 202 (Landover Road) @ Barlowe Road AT9105185

03/22/2005
G831 SIGNAL - NEW/APS 3 PG US 1 (Baltimore Avenue) @ Cherokee Street  (East) DEV

05/16/2006
H643 Marking, DETECTION - 

LOOP REPLACE/APS
3 PG MD 704 From: Greenleaf Road To:  Barlowe Drive INS
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H652 SIGNAL - 
RECON/APS/CPS

3 PG MD 223 (Woodyard Road) @ Dangerfield Road/Old 
Alexandria Ferry Road

DEV

H785 SIGNAL - MINOR 
MOD/APS/CPS

3 PG MD 450 @ Stonybrook Drive/Millstream Drive/Scarlet 
Oak Terrace/Race Track Road/Bowie  Voluntire Fire 

House/Superior Lane/Race Track Rd to MD 3

INS

11/12/2008
J507 SIGNAL - RECON--APS & 

LED
3 PG 12/01/2008 SB US 1 @ WB MD 198 XX4455185

J580X APS PG MD 202 @ Kilmer Street

05/19/2008
I578 SIGNAL - MINOR 

MOD/APS
3 PG MD 410 @ MD 500 INS

05/01/2008
I725 SIGNAL - MINOR 

MOD/APS
3 PG MD 450 @ Moyland Drive INS

I705 SIGNAL - MINOR MOD, 
SIGNAL - NEW/APS

3 PG MD 214:  Ritchie Road to Shady Glen Drive(3DR's) DEV

I675 SIGNAL - MINOR 
MOD/APS

3 PG 03/01/2009 MD 193 @ 15th Avenue XX4495185

I663 APS 3 PG 02/01/2009 MD 5 @ Colebrooke Drive XX4495185

I648 SIGNAL - NEW, APS PG US 301 Median Crossover @ WAWA (N. of Trade Zone 
Avenue)

DEV

I602 APS 3 PG Md 704 @ Addison Road/Hill Road and Southland Drive INS

I482 APS 3 PG 11/01/2008 MD 197 @ Snowhill Estates Lane XX4495185

12/04/2008
I594 SIGNAL - 

RECON/APS/LED
3 PG 01/02/2009 MD 202 @ Kilmer Street XX4455185

I813 SIGNAL - MINOR MOD - 
APS

3 PG 06/01/2009 MD 197 @ Town Center Boulevard XX4495185
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I560 SIGNAL - 
RECONSTRUCT, 

APS/CPS

3 PG 10/01/2009 Md 450 @ Superior Lane XX4455185

12/02/2008
I554 SIGNAL - MINOR MOD, 

APS
3 PG 03/01/2009 MD 704 @ Columbia Park Rd/Belle Haven Drive XX4455185

I252 SIGNAL - MINOR MOD, 
APS/CPS

3 PG 08/24/2007MD 228 (Berry Road) @ Manning Road DEV

I526 APS 3 PG 11/01/2008 MD 450 @ Forbes Boulevard XX4495185

06/11/2008
I501 APS 3 PG Md 410 @ Toledo Terrace DEV

I483 APS 3 PG 08/01/2009 MD 500 @ Hamilton Street XX4495185

I601 DETECTION - 
CAMERA/APS

3 PG MD 212 @ Drexel Road; MD 410 INS

I973 SIGNAL - MINOR 
MOD/APS

3 PG US 1 @ MVA entrance INS

J191 APS/CPS/LED 3 PG 07/10/2009 MD 212 @ High Point HS XX4495185

J180 SIGNAL - NEW/APS/LED 3 PG US 1 @ Hollywood Road DEV

11/24/2008
J155 APS-LED 3 PG 04/15/2009 MD 197 @ Old Chapel Rd XX4495185

J148R APS PG MD 214 @ Cabin Branch Road/Soper Lane

J059 APS 3 PG 07/07/2010 MD 704 @ Sheriff Road XX4485185

11/25/2008
J027 SIGNAL - MINOR 

MOD/APS
3 PG 01/05/2009 MD 201 @ Lydell Road XX4495185

09/17/2008
I771 SIGNAL - MINOR 

MOD/APS
3 PG 02/15/2009 MD 197 @ Northview Drive XX4445185
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I979 SIGNAL - RECON/APS 3 PG US 1 @ Cherry Lane Rd/Laurel Mall Access/Domer 
Avenue

DEV

J230 APS 3 PG 06/01/2009 MD 212 @ Metzerott Rd XX4455185

I922 SIGNAL - MINOR 
MOD/LED's/APS

3 PG 04/10/2009 MD 214 @ Campus Way South XX4455185

J224 DETECTION - LOOP 
REPLACE/APS

3 PG MD 212:  DC Line to Sargent Road INS

I899 APS/LED's 3 PG 06/01/2009 MD 197 @ Morris Dr/Hechingers Dr XX4495185

J225 APS & LED 3 PG 05/20/2009 US 1 @ Calvert Road XX4455185

08/26/2008
J038 SIGNAL - MINOR 

MOD/APS
3 PG 11/03/2008 MD 4 @ Brooks Drive XX4445185

12/17/2008
J228 APS-LED 3 PG 03/15/2009 MD 197 @ Mitchellville Road XX4495185

I525 APS 3 PG 02/01/2009 MD 704 @ Glenarden Parkway XX4445185

J023 SIGNAL - MINOR 
MOD/LED/APS

3 PG 10/01/2008 MD 201 (Kenilworth Avenue) @ Westchester Park 
Drive/Pontiac Street/MD434

XX4445185

I200 SIGNAL - MINOR MOD, 
APS/CPS

3 PG 01/15/2010 US 1 (Baltimore Avenue) @ Regents Drive/College 
Avenue

XX4445185

I272 APS 3 PG MD 650 (New Hampshire Avenue) @ Poplar Avenue/Ray 
Road

I273 APS 3 PG MD 650 (New Hampshire Avenue) @ Takoma Center

I274 APS 3 PG MD 650 (New Hampshire Ave) @ MD 410 (East-west 
Hwy)

I275 APS 3 PG MD 650 (New Hampshire Ave) @ Merwood Drive
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I276 APS 3 PG MD 650 (New Hampshire Ave) @ Holton Lane

I277 APS 3 PG MD 650 (New Hampshire Avenue) @ Larch Avenue

I278 APS 3 PG MD 650 (New Hampshire Avenue) @ Sligo Creek 
Parkway

I279 APS 3 PG MD 650 (New Hampshire Avenue) @ Glenside 
Drive/Erskine Street

J426 SIGNAL - MINOR MOD-
APS & LED

3 PG 09/01/2009 US 1 @ Cherry Hill Road XX4495185

01/03/2008
I528 SIGNAL - MINOR 

MOD/APS
3 PG MD 214 (E. Capital Street) @ Cindy Lane/Addison 

Road/Addison Plaza/Spur to MD 332/Crown 
Street/Maryland Park Drive

INS

07/22/2008
I187 SIGNAL - MINOR 

MOD/APS/CPS
3 PG 08/01/2008 MD 332 @ Capitol Heights Boulevard/Larchmont 

Avenue/Chamber Avenue
XX4445185

I262 SIGNAL - MINOR 
MOD/APS/CPS

3 PG MD 212 (Ridge Road) @ Evans Trail/Allview Drive INS

05/15/2007
I284 SIGNAL - RECON, 

APS/CPS
3 PG MD 193 @ Hanover Parkway INS

I285 SIGNAL - MINOR 
MOD/APS

3 PG 08/01/2009 MD 197 @ Briarwood Drive XX4455185

J374 SIGNAL - MINOR 
MOD/APS

3 PG 09/15/2009 US 1 @ Charles L. Armentrout Drive/41st Street XX4495185

J640X APS PG MD 202 @ 75th Avenue

J375 APS 3 PG 09/15/2009 MD 450 @ Racetrack Road XX4495185

J386X APS PG US 1 @ Edgewood Road

02/29/2008
I373 SIGNAL - NEW, APS 3 PG MD 458 (Silver Hill Rd) @ West Avenue-Giant Food 

Access
DEV
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J387P APS 3 PG MD 212 @ Floral Drive

J351X APS QA MD 213 @ Broadway Street

H787 SIGNAL - RECON-APS 5 SM MD 235 (Three Notch Road) @ Wildewood 
Boulevard/Oak Crest Center

DEV

H411 SIGNAL - MINOR 
MOD/APS

5 SM 05/15/2008 MD 5 (Three Notch Road) @ Golden Beach Road AT7825185

H783 SIGNAL - MINOR 
MOD/APS

5 SM MD 237 @ Amber Drive/Fire Dept. Lane/Military 
Lane/Greenview Parkway/Buck Hewitt Road/Norris 

Road/Horsehead Rd/Ent. To Chancellor's Run Park/Pegg 
Road

INS

G688 SIGNAL - MOD, 
LIGHTING - 

INTERSECTION/APS

5 SM MD 246 @ St. Mary's Square Shopping Center//MD 246 
@ Shangri-la Dr.//MD 246 @ Midway Dri.//MD 246 @ 

Essex Dr.

INS

10/16/2007
H603 SIGNAL - RECON/APS 6 WA US 40 @ Edgewood Drive INS

I991P APS 6 WA MD 632 @ Downsville Road

06/12/2008
J036 APS 1 WI MD 12 @ College Avenue XX3405185

I475 APS 1 WI US 50 @ MD 313/MD 54

I474 APS 1 WI US 50 BU @ Civic Avenue

G895 SIGNAL - NEW, APS 1 WI 12/01/2008 US 13 BU From Baltimore Avenue To: Olive Street XX4435185

01/03/2007
I158 DETECTION - LOOP 

REPLACE/APS
1 WI US 13BU From:  London Avenue To:  North of 

Bridgeview Street
INS

I176 SIGNAL w/APS - NEW 1 WI MD 12 (Snow Hill Road) @ Robins Ave-relocated 
Johnson Road

DEV
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I333 DETECTION - LOOP 
REPLACE / APS

1 WI US 13 BU From: College Avenue To: US 50 BU INS

I476 APS 1 WI 02/15/2009 US 13 BU @ MD 513 XX3405185

01/07/2009
J610 SIGNAL - MINOR 

MOD/APS
1 WO 02/15/2009 MD 528 @ 36th Street/MD 528 @ MD 90/ MD 528 @ 

94th Street/ MD 528 @ 142nd Street
XX4435185

J609 SIGNAL - MINOR 
MOD/APS

1 WO 03/01/2009 MD 528 @ 118th Street/MD 528 @ 127th XX4435185

I650 APS 1 WO 01/05/2010 MD 528 from Somerset Street To 12th Street (7Locations) XX3405185

H831 SIGNAL - MINOR MOD, 
APS

1 WO 10/01/2008 MD 528 @ 30th Street/36th Street/56th Street/81st 
Street/85th Street

XX3405185

H857 APS 1 WO 01/05/2009 MD 528 @ Pacific Avenue/Old Landing/118th 
Street/120th Street/127th Street/136th Street

AT9335185

09/19/2008
J121 Signal-Minor Mod---APS 1 WO 11/03/2008 US 13 @ MD 756 XX4485185

I095 SIGNAL - MINOR 
MOD/APS

1 WO MD 528 (Coastal Highway) @ 11 Locations from: 65th 
Street to 139th Street/MD 528 (Coastal Highway) 9 

Locations from 17tth to 56th Street

H983 SIGNAL - MINOR 
MOD/APS

1 WO 12/01/2009 MD 528 @ 48th/49th/52nd/56th/59th/62nd/65th Streets XX3405185

H982 SIGNAL - MINOR 
MOD/APS

1 WO 11/01/2009 MD 528 @ 26th /28th/30th/33rd/36th/40th/41st/45th XX3405185

H492 SIGNAL - MINOR 
MOD/APS

1 WO 10/01/2008 MD 528 Coastal Highway @ 17th Street XX3405185

309Number of Projects:
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